COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 08/ 2012

ESTI MATE SUMVARY 10: 02: 35
CONTI D C17860 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 17860- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 86.0  DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI
SH115 | MPROVEMENTS FT. CARSON PERCENT TI ME: 20. 82 ORI G TIME ALLOW 12/31/201 FI XED COMPLETI ON DATI
PROJECT NO NH1151- 026
SH115 | MPROVEMENTS FT. CARSON
NAME OF ROAD: 115A
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 02/ 08/ 2012 DATE TI ME STARTED 11/15/2011
205 Tunnel Drive DATE LET 10/ 06/ 2011 DATE WORK BEGAN  11/29/2011
DATE AWARDED 10/ 26/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 14/ 2011 DATE ACCEPTED
CANON O TY CcO 81212 719/ 269-1173 DATE NOTI CE TO PROCEED 11/ 15/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,918, 680. 13 PARTI Cl PATI NG $ 782, 609. 93 $ 327,597. 15
AWARD PRQIECT AMT: $ 5,960, 146. 41 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 11. 31% TOTAL EARNI NGS 782, 609. 93 327,597. 15
FUNDS AVAI LABLE: $ 6,136,070.20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 782, 609. 93 327,597. 15
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -20,552.91 -8, 365. 22
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 762, 057. 02 319, 231. 93
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 762, 057. 02 319, 231.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 319, 231. 93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17860- BI D ESTI MATE RUN 02/ 08/ 2012
PRQIECT: NH1151- 026 ESTI MATE NO 0002 10: 02: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing 1. 000 0. 400
LS 0. 200 13,371.63
66, 858. 14000 0. 600 40, 114. 88
0010 202-00010 Renoval of Tree 75. 000 52. 000
EACH 5. 000 1, 301. 40
260. 28000 57. 000 14, 835. 96
0015 202- 00023 Renoval of Enbankment Protector Type 3 6. 000 0. 000
EACH 1. 000 311.81
311. 81000 1. 000 311.81
0020 202- 00026 Renoval of Slope and Ditch Paving 857. 000 0. 000
SY 0. 000 0.00
4. 26000 0. 000 0. 00
0025 202-00035 Renoval of Pipe 529. 000 321. 000
LF 208. 000 2,853.76
13. 72000 529. 000 7,257.88
0030 202- 00090 Renoval of Delineator 27.000 2.000
EACH 2.000 35. 30
17. 65000 4.000 70. 60
0035 202-00220 *Renoval of Asphalt Mat 44, 963. 000 0. 000
SY 9, 681. 000 20, 330. 10
2.10000 9, 681. 000 20, 330. 10
0040 202-00240  *Renpval of Asphalt Mat (Pl aning) 2, 268. 000 0. 000
SY 0. 000 0. 00
3. 30000 0. 000 0.00
0045 202-00250  *Renpval of Pavement Marking 5, 342. 000 5,342. 000
SF 0. 000 0.00
1.17000 5, 342. 000 6, 250. 14
0050 202-00810 Renoval of Gound Sign 19. 000 1. 000
EACH 4.000 211. 84
52. 96000 5. 000 264. 80
0055 202-00825 *Renoval of Flashing Beacon 1. 000 0. 000
EACH 0. 000 0.00

218. 97000 0. 000 0. 00



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17860- Bl D ESTI MATE RUN 02/ 08/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0002 10: 02: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01000 Renoval of Fence 856. 000 0. 000
LF 0. 000 0. 00
1. 22000 0. 000 0. 00
0065 202-01130 Renoval of Guardrail Type 3 3,170. 000 700. 000
LF 1, 150. 000 2,944.00
2.56000 1, 850. 000 4,736.00
0070 202-01300 Renoval of End Anchorage 14. 000 2.000
EACH 2.000 356. 66
178. 33000 4.000 713.32
0075 202-04001 Plug Cul vert 4. 000 0. 000
EACH 4.000 5,189. 84
1, 297. 46000 4.000 5, 189. 84
0080 202-04002 C ean Cul vert 4. 000 1. 000
EACH 1. 000 926. 43
926. 43000 2.000 1, 852. 86
0085 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 304, 987. 000 0. 000
cY 35, 153. 000 159, 243. 09
4. 53000 35, 153. 000 159, 243. 09
0090 203- 00062 *Enbankment Material (Conplete In Place) (Special) 49, 239. 000 0. 000
R- 60
( ) CcY 0. 000 0. 00
8. 38000 0. 000 0.00
0095 203-01100 Proof Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
73. 44000 0. 000 0. 00
0100 203-01500 Bl adi ng 120. 000 0. 000
HOUR 0. 000 0. 00
152. 50000 0. 000 0. 00
0105 203-01594 Conbi nati on Loader 120. 000 0. 000
HOUR 0. 000 0. 00
69. 55000 0. 000 0. 00
0110 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 7.000 911. 96
130. 28000 7.000 911. 96



CONTI D: C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17860- BI D ESTI MATE RUN 02/ 08/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO. 0002 10: 02: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206- 00000 Structure Excavation 1, 278. 000 1,227.000
Cy 0. 000 0. 00
5. 88000 1,227.000 7,214.76
0120 206- 00100 Structure Backfill (Cass 1) 371. 000 0. 000
cY 302. 000 7,260. 08
24. 04000 302. 000 7,260. 08
0125 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1. 000 5, 746. 16
5, 746. 16000 1. 000 5, 746. 16
0130 206-01782 Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
5, 264. 34000 1. 000 5, 264. 34
0135 207- 00205 Topsoi | 24, 000. 000 0. 000
Cy 0. 000 0. 00
6. 30000 0. 000 0.00
0140 208- 00002 *Erosion Log (12 Inch) 3, 000. 000 1, 410. 000
LF 180. 000 527. 40
2.93000 1, 590. 000 4, 658. 70
0145 208- 00020 *Silt Fence 9, 000. 000 3, 215. 000
LF 0. 000 0. 00
1. 12000 3, 215. 000 3, 600. 80
0150 208- 00034 *Gravel Bag 264. 000 0. 000
LF 264. 000 1, 306. 80
4. 95000 264. 000 1, 306. 80
0155 208- 00045 Concrete Washout Structure 2. 000 1.000
EACH 0. 000 0. 00
275. 58000 1. 000 275.58
0160 208- 00070 Vehi cl e Tracki ng Pad 10. 000 4.000
EACH 3. 000 3,012. 42
1, 004. 14000 7.000 7,028.98
0165 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
97. 02000 0. 000 0.00



CONTI D C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17860- BI D ESTI MATE RUN 02/ 08/ 2012
PRQIECT: NHL151- 026 ESTI MATE NO 0002 10: 02: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
118. 43000 0. 000 0. 00
0175 208-00106 Sweepi ng (Sedi nent Renoval) 650. 000 12. 500
HOUR 10. 500 629. 79
59. 98000 23. 000 1,379.54
0180 208-00107 Renoval of Trash 650. 000 6. 000
HOUR 9. 500 516. 42
54. 36000 15. 500 842.58
0185 208-00205 Erosi on Control Supervisor 800. 000 64. 500
HOUR 33. 000 1, 687.95
51. 15000 97.500 4,987. 13
0190 210-00015 Reset End Section 2.000 0. 000
EACH 0. 000 0. 00
447. 39000 0. 000 0. 00
0195 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
109. 48000 0. 000 0. 00
0200 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
492. 68000 0. 000 0. 00
0205 210-01130 *Reset CQuardrail Type 3 762. 000 0. 000
LF 0. 000 0. 00
5. 90000 0. 000 0. 00
0210 210-01200 *Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
446. 57000 0. 000 0. 00
0215 210- 02900 Rel ay Riprap 2.000 0. 000
CY 0. 000 0. 00
75. 02000 0. 000 0. 00
0220 212-00006 *Seedi ng (Native) 29. 000 0. 000
ACRE 0. 000 0. 00

397. 66000 0. 000 0. 00



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17860- Bl D ESTI MATE RUN 02/ 08/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0002 10: 02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 212-00032 *Soi | Condi tioning 29. 000 0. 000
ACRE 0. 000 0. 00
2,573. 08000 0. 000 0. 00
0230 213-00002 *Mil ching (Weed Free Hay) 2. 000 0. 000
ACRE 0. 000 0. 00
505. 05000 0. 000 0. 00
0235 213-00061 Mil ch Tacki fier 400. 000 0. 000
LB 0. 000 0. 00
2.34000 0. 000 0. 00
0240 213-00100 *Soi | Bi nder 60. 000 1. 500
ACRE 5. 450 2,897. 38
531. 63000 6. 950 3,694.83
0245 214- 00205 *Deci duous Tree (5 Gallon Container) 40. 000 0. 000
EACH 0. 000 0. 00
53. 16000 0. 000 0. 00
0250 214- 00450 *Evergreen Tree (5 Gallon Container) 35. 000 0. 000
EACH 0. 000 0. 00
58. 48000 0. 000 0. 00
0255 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 140, 000. 000 0. 000
SY 0. 000 0. 00
1. 24000 0. 000 0. 00
0260 217-00000 Her bi ci de Treat nent 100. 000 0. 000
SY 0. 000 0. 00
5. 32000 0. 000 0. 00
0265 304- 06000 Aggregate Base Course (Cl ass 6) 22, 750. 000 0. 000
TON 0. 000 0. 00
13. 67000 0. 000 0. 00
0270 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 23, 498. 000 0. 000
TON 0. 000 0. 00
52. 46000 0. 000 0. 00
0275 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 7, 686. 000 0. 000
TON 0. 000 0. 00
63. 35000 0. 000 0. 00



CONTI D: C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17860- BI D ESTI MATE RUN 02/ 08/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO. 0002 10: 02: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 411-10255 *Enul si fied Asphalt (Sl ow Setting) 11, 692. 000 0. 000
GAL 0. 000 0. 00
4. 15000 0. 000 0. 00
0285 420-00112 Ceotextile (Drainage) (dass 1) 287. 000 128. 000
Sy 29. 000 103. 82
3. 58000 157. 000 562. 06
0290 506- 00212 R prap (12 Inch) 51. 000 0. 000
(e 18. 000 804. 42
44. 69000 18. 000 804. 42
0295 506-00218 R prap (18 Inch) 135. 000 128. 000
(9 2.000 74.38
37. 19000 130. 000 4,834.70
0297 506-01020 Ceogrid Reinforce Tensar TX140 0. 000 0. 000
Sy 0. 000 0. 00
5. 72000 0. 000 0. 00
0300 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 157. 000 0. 000
(9 0. 000 0. 00
248. 26000 0. 000 0. 00
0305 601-01025 *Concrete O ass B (M scel | aneous) 41. 700 0. 000
(e 0. 000 0. 00
355. 59000 0. 000 0. 00
0310 601- 03030 *Concrete O ass D (Box Culvert) 8. 900 0. 000
(% 0. 000 0. 00
428. 20000 0. 000 0. 00
0315 601- 03050 *Concrete Class D (Wall) 4.100 0. 000
(9 0. 000 0. 00
390. 41000 0. 000 0. 00
0320 602- 00000 *Rei nforcing Steel 2,977.000 0. 000
LB 1, 003. 000 1,063. 18
1. 06000 1, 003. 000 1,063. 18
0325 603- 00060 Cul vert Lining (60 Inch) 333. 000 333. 000
LF 0. 000 0. 00
580. 72000 333. 000 193, 379. 76



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17860- Bl D ESTI MATE RUN 02/ 08/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0002 10: 02: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 603-10360 36 Inch Corrugated Steel Pipe 78. 000 0. 000
LF 78. 000 6, 084.78
78. 01000 78. 000 6, 084.78
0335 603-10900 90 Inch Corrugated Steel Pipe 152. 000 140. 000
LF 12. 000 1,897.92
158. 16000 152. 000 24, 040. 32
0340 603-30024 24 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
449. 27000 0. 000 0. 00
0345 603-30036 36 Inch Steel End Section 1. 000 0. 000
EACH 1. 000 795. 84
795. 84000 1. 000 795. 84
0350 604- 00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
2,398. 92000 0. 000 0. 00
0352 605- 82200 French Drain 0. 000 0. 000
LF 0. 000 0. 00
62. 76000 0. 000 0. 00
0355 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 500. 000 0. 000
LF 0. 000 0. 00
14. 89000 0. 000 0. 00
0360 606- 02003 *End Anchor age (Nonfl ar ed) 10. 000 0. 000
EACH 0. 000 0. 00
1, 775. 64000 0. 000 0. 00
0365 607-00005 End Post 1. 000 0. 000
EACH 0. 000 0. 00
182. 88000 0. 000 0. 00
0370 607-00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0. 00
228. 60000 0. 000 0. 00
0375 607-01000 Fence Barbed Wre with Metal Posts 656. 000 0. 000
LF 0. 000 0. 00
1. 28000 0. 000 0. 00



CONTI D: C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17860- BI D ESTI MATE RUN 02/ 08/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO. 0002 10: 02: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 609-60011 *CQurb Type 6 (Section M 4, 812. 000 0. 000
LF 0. 000 0. 00
5. 85000 0. 000 0. 00
0385 612-00001 *Del i neator (Type I) 56. 000 0. 000
EACH 0. 000 0. 00
16. 42000 0. 000 0. 00
0390 612-00002 *Del i neator (Type I1) 86. 000 0. 000
EACH 0. 000 0. 00
18. 61000 0. 000 0. 00
0395 612-00003 *Del i neator (Type I11) 6. 000 0. 000
EACH 0. 000 0. 00
22.99000 0. 000 0. 00
0400 613-00206 *2 Inch Electrical Conduit (Bored) 217. 000 0. 000
LF 0. 000 0. 00
8. 51000 0. 000 0. 00
0405 613-01200 *2 Inch BElectrical Conduit (Plastic) 497. 000 0. 000
LF 0. 000 0. 00
8. 51000 0. 000 0. 00
0410 613-07034 *Pul | Box (24"x36"x18") 5. 000 0. 000
EACH 0. 000 0. 00
478. 47000 0. 000 0. 00
0415 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 784. 65000 0. 000 0. 00
0420 613-32400 *Light Standard Steel (40 Foot) 4.000 0. 000
EACH 0. 000 0. 00
1, 993. 61000 0. 000 0. 00
0425 613-40010 *Li ght Standard Foundati on 4. 000 0. 000
EACH 0. 000 0. 00
797. 44000 0. 000 0. 00
0430 613-50100 *Li ghting Control Center 3. 000 0. 000
EACH 0. 000 0. 00
1, 594. 88000 0. 000 0. 00



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17860- Bl D ESTI MATE RUN 02/ 08/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0002 10: 02: 35
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0435 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 4.000 . 000
EACH . 000 0. 00
307. 28000 . 000 0. 00
0440 614-00011 *Sign Panel (Qass I) 103. 000 . 000
SF . 000 0. 00
17. 01000 . 000 0. 00
0445 614-00012 *Sign Panel (Cass I1) 328. 000 . 000
SF . 000 0. 00
19. 14000 . 000 0. 00
0450 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 . 000
EACH . 000 0. 00
159. 49000 . 000 0. 00
0455 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 21.000 . 000
Sl i pbase
EACH . 000 0. 00
345. 56000 . 000 0. 00
0460 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 . 000
Sl i pbase
EACH . 000 0. 00
425. 30000 . 000 0. 00
0465 614-80385 *Runble Strip 10, 398. 000 . 000
LF . 000 0. 00
0. 79000 . 000 0. 00
0470 615-00030 Enbanknent Protector Type 3 6. 000 . 000
EACH . 000 0. 00
360. 81000 . 000 0. 00
0475 624-20012 12 Inch Drainage Pipe (O ass 0) 112. 000 . 000
LF . 000 0. 00
30. 67000 . 000 0. 00
0480 624-20018 18 I nch Drainage Pipe (O ass 0) 928. 000 . 000
LF . 000 0. 00
29. 63000 . 000 0. 00
0485 624-20024 24 I nch Drainage Pipe (O ass 0) 941. 000 . 000
LF . 000 0. 00
39. 02000 . 000 0. 00



CONTI D C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17860- BI D ESTI MATE RUN 02/ 08/ 2012
PRQIECT: NHL151- 026 ESTI MATE NO 0002 10: 02: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 625- 00000 *Construction Surveying 1. 000 0. 300
LS 0. 000 0. 00
16, 888. 76000 0. 300 5, 066. 63
0495 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 48, 756. 40
195, 025. 59000 0. 500 97,512. 80
0500 627-00005 *Epoxy Pavement Mar ki ng 158. 000 0. 000
GAL 0. 000 0. 00
88. 25000 0. 000 0. 00
0505 627-00011 *Pavenent Marking Paint (Waterborne) 474.000 68. 000
GAL 0. 000 0. 00
45. 12000 68. 000 3, 068. 16
0510 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 405. 000 0. 000
SF 0. 000 0. 00
13. 82000 0. 000 0. 00
0515 629-01002  *Survey Monunent (Type 2) 7.000 0. 000
EACH 0. 000 0. 00
178. 63000 0. 000 0. 00
0520 630-00000  *Fl aggi ng 2, 000. 000 83. 500
HOUR 11.500 244. 61
21.27000 95. 000 2,020. 65
0525 630- 00007 *Traffic Control Inspection 126. 000 24.000
DAY 9. 000 669. 87
74.43000 33. 000 2,456. 19
0530 630-00012 *Traffic Control Managenent 303. 000 14. 000
DAY 20. 000 8, 080. 80
404. 04000 34. 000 13, 737. 36
0535 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 0. 000 0. 00
1, 063. 26000 3. 000 3,189.78
0540 630-80336 *Barricade (Type 3 MB) (Tenporary) 7.000 0. 000
EACH 0. 000 0. 00

186. 07000 0. 000 0. 00



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17860- Bl D ESTI MATE RUN 02/ 08/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0002 10: 02: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0545 630- 80341 *Construction Traffic Sign (Panel Size A) 12.500 5. 500
EACH 0. 750 27.91
37.21000 6. 250 232.56
0550 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000 19. 000
EACH 0. 000 0. 00
79. 74000 19. 000 1, 515. 06
0555 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
42. 53000 0. 000 0. 00
0560 630-80344 *Construction Traffic Sign (Special) 86. 500 25. 000
SF 0. 000 0. 00
8.51000 25. 000 212.75
0565 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2,126.51000 1. 000 2,126.51
0570 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
yee) EACH 0. 000 0. 00
1, 063. 26000 0. 500 531. 63
0575 630- 80360 *Drum Channel i zi ng Devi ce 131. 000 61. 000
EACH 4.500 311. 00
69. 11000 65. 500 4,526.71
0580 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
69. 11000 0. 000 0. 00
0585 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
69. 11000 0. 000 0. 00
0590 630-80370 Concrete Barrier (Tenporary) 5, 040. 000 1, 536. 000
LF 984. 000 25,515. 12
25. 93000 2,520. 000 65, 343. 60
0595 630- 80380 *Traffic Cone 200. 000 40. 000
EACH 0. 000 0. 00
10. 63000 40. 000 425. 20



CONTI D C17860 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17860- Bl D ESTI MATE RUN 02/ 08/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO 0002 10: 02: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0600 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,126.51000 0. 000 0. 00
0605 630-85010 *| npact Attenuator (Tenporary) 6. 000 1. 000
EACH 1. 000 1,594. 88
1, 594. 88000 2.000 3,189.76
0610 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
15, 948. 84000 0. 000 0. 00
0615 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70012 F/ A Asphalt Pavenent |ncentive 93, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70016 F/ A Fuel Cost Adj ustnent 89, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 115, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70021 F/ A On- The-Job Trai nee 1, 536. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17860 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17860- BI D ESTI MATE RUN 02/ 08/ 2012
PRQJECT: NH1151- 026 ESTI MATE NO. 0002 10: 02: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 700- 70380 F/ A Erosion Control 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 6,888,134.16 $ 327,597.15$% 752, 063. 93
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0660 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
16, 192. 65000 1. 000 16, 192. 65
0665 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 068. 81000 1. 000 11, 068. 81
0670 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 284. 51000 1. 000 3,284.51
CAT 0400 CURRENT AMI  $ 30, 545.97 $ 0.00$ 30, 545. 97
PRQJIECT TOTAL CURRENT AMI $ 6,918,680.13 $ 327,597.15$% 782, 609. 90



